HITAC

Timeline For Strategic and Operational Plans

August 19, 2010

3/11/2010 4/15/2010 5/20/2010 6/17/2010  7/15/2010 8/19/2010
HITAC HITAC HITAC HITAC HITAC HITAC
Meeting Meeting Meeting  Meeting Meeting Meeting 1/3/2011
Initiate

4/17/2010 - 6/14/2010

Approved HIE

/22/2010 - 4/15/2010 Subcommiittee 6/18/2010 - 7/2/2010 8/1/2910 - 12/31/2010 Implementation plans
Develop Draft Sections  Draft Document ONC Review/Approval Cycle,
Content Outlines Consolidation/Produdtion Issue RFP for Governance Body
N N | A \
4/1/2010 5/1/2010 6/1/2010 7/1/20ﬁ0 10/1/2010 11/1/2010  12/1/2010 1/1/2011
3/10/2010 7/6/2010 1/28/2011
Post Draft Plaps for 7/30/2010
Sub 6/16.:12012 . Internal Review eliver Drafts to ONC
ubcommittee Section
Deliveries 7/16/2010 - 7/29/2010 8/1 9/201 0
Final Document 7/31/2010
Consolidation/Production ONC Due Date TOday
E-Scan Timeline Details
41152010  4/21/2010 4/26/2010 - 4/30/2010
Draft Survey _ Surveyimplement web survey tool 5/10/2010 - 6/7/2010
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6/17/2010
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